

T
AFRICA HIGHER EDUCATION CENTERS OF EXCELLENCE PROJECT
Uses of Funds (Breakdown)
for the Annual period ending MARCH 2024

(USD)

Expenditure	Semi-Annual Period ending September 2023					Cummulative for Financial Year Ending MARCH 2024					Cummulative since project inception for Financial Year Ending MARCH 2024						Explanation of Variance	
	Actual	US\$	Planned	US\$	Variance	US\$	Actual	US\$	Planned	US\$	Variance	US\$	Actual	US\$	5 Years Plan	US\$		Variance
Expenditure Classification as per Project Implementation Plan																		
5.1.1 PhD program																		
5.1.1.1 Train 10 National students at PhD level from teaching & learning		3,994		6,000		2,006			9,879		9,879		136,229		226,176		89,947	On going
5.1.1.2 Train 8 regional students to attend PhD training				7,500		7,500			14,819		14,819		96,088		192,204		96,116	On going
5.1.1.3 Train 1 full PhD scholarship regional students to attend PhD training						-					-		-		-		-	The funds allocated to this vote were shifted to 5.1.1.1 after April 2020 review
5.1.1.4 Train 4 members for partial PhD (research and supervisory)						-					-		16,771		101,600		84,829	
5.1.1.5 Train 24 partial PhD (tuition and supervisory)						-					-		3,592		64,500		60,908	On going
Sub Total		3,994		13,500		9,506		-	24,698		24,698		252,680		584,480		331,800	On going
5.1.2 MSc Program																		
5.1.2.1 Train 16 National students at MSc level in teaching & learning						-					-		278,932.00		305,522		26,590	On going
5.1.2.2 Send 7 regional students to attend Msc training		1,143		6,000		4,857			9,879		9,879		184,806.00		213,272		28,466	On going
5.1.2.3 Train 2 MScs with full scholarship						-					-				-		-	The funds allocated to this vote were shifted to 5.1.2.3 after April 2020 review
5.1.2.4 Train Support 49 partial scholarships at MSc level, only research support						-					-		90,556.00		104,800		14,244	
5.1.2.5 MSc internship						-					-		120.00		100,000		99,880	Achieved the target
5.1.2.6 Train Support 10 partial scholarships at MSc level, only tuition and supervisory						-					-		94,556.00		194,366		99,810	Achieved the target
5.1.2.7 Support partial scholarship students on stipend (for those of GPA above 3.0)		576		8,000		7,424			14,819		14,819		93,501.00		164,980		71,479	Achieved the target
Sub Total		1,719		14,000		12,281		-	24,698		24,698		742,471		1,082,940		340,469	

5.1.3 Resources to support Learning Excellence										
5.1.3.1 Send Staff on long-term training at PhD level			-			-	-		-	The funds allocated to this vote were shifted to 5.1.1.1 after April 2020 review
5.1.3.2 Send 2 regional staff to pursue PHD studies			-			-	-		-	The funds allocated to this vote were shifted to 5.1.1.2 after April 2020 review
5.1.3.3 Send Staff on long-term training at MSc level			-			-	-		-	The funds allocated to this vote were shifted to 5.1.2.1 after April 2020 review
5.1.3.4 Send 2 regional staff to pursue Msc studies			-			-	-		-	The funds allocated to this vote were shifted to 5.1.2.2 after April 2020 review
5.1.3.5 Send 60 Academic &Administrative staff to attend Short courses/ retooling	19,919	20,000	81		50,000	50,000	348,030	366,537	18,507	Achieved the target
5.1.3.6. Send 10 Technical staff to attend Short courses/ retooling			-			-	207,020	210,020	3,000	Achieved the target
5.1..3.7 Conduct Short skill enhancement/retooling for both MSc and PhD			-			-	-	50,000	50,000	Achieved the target
5.1.3.8 Organize regional members of Staff exchange visits to teach			-			-		-	-	Achieved the target
5.1.3.9 Organize National Staff exchange visits to teach			-			-	11,702	20,000	8,298	Achieved the target
5.1.3.10 Organize Staff internship/attachment (to industry)			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
5.1.3.11 Conduct Tracer study			-			-	25,470	30,000	4,530	Achieved the target
5.1.3.12 Tendering Process			-			-	1,755	2,500	745	Achieved the target
5.1.3.13 Procure Library resources	19,048	9,000	(10,048)		9,000	9,000	7,028	22,500	15,472	Achieved the target
5.1.3.14 Curriculum review for PG programs			-			-	86,384	90,000	3,616	Achieved the target
5.1.3.15 Organize Retooling course in e-learning and other new teaching methods also experiential learning			-			-	32,051	40,000	7,949	Achieved the target
5.1.3.16 Develop e-learning materials			-			-	-	-	-	Achieved the target
5.1.3.17 Enhance ICT			-			-	31,469	40,000	8,531	Achieved the target
5.1.3.17 Equipment, chemicals and Supplies	4,081	5,000	919			-	186,253	173,550	(12,703)	Achieved the target
5.1.3.18 Rehabilitation of Computer Laboratories for 5 Departments			-			-	16,836	72,756	55,920	Achieved the target
Sub Total	43,048	34,000	(9,048)	-	59,000	59,000	953,998	1,117,863	163,865	
5.2:Research Excellence										
5.2.1 Research agenda			-			-	7,657	15,000	7,343	Achieved the target
5.2.2 PhD Research			-			-		-	-	The funds allocated to this vote were shifted to 5.1.1.4 after April 2020 review
5.2.3 MSc Research			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.2.4 after April 2020 review
5.2.4 Research for Staff on long term Training PhD			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.1.4 after April 2020 review
5.2.5 Research for Staff on long term Training MSc			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.2.4 after April 2020 review
5.2.6 Establish and implement viable MoUs with private or public institutions for applied research			-			-	31,404	35,000	3,596	Achieved the target
5.2.7 Staff research grant										On going and Faculty members are being supported through this vote
5.2.8 Renovate research facilities (ponds, tanks)			-			-	20,336	60,000	39,664	
5.2.9 Scaling up Best Practices			-			-	12,456	50,000	37,544	Achieved the target
5.2.10 Publish refereed journal articles			-			-	-	32,000	32,000	Continuing
5.2.11 Dissemination workshops							150	28,500	28,350	Achieved the target
5.2.12 Outreach programs			-			-	182	30,000	29,818	Process in progress
5.2.13 Scaling up feed mill operations			-			-	-	30,000	30,000	Process in progress
			-			-	-	10,000	10,000	On going
Su Total	-	-	-	-	-	-	72,185	290,500	218,315	

5.3: Quality Assurance										
5.3.1 Curriculum review			-			-		-	-	The funds allocated to this vote have been shifted to 5.1.3.14 after April 2020 review
5.3.2 Monitoring and evaluation			-			-		-	-	The funds allocated to this vote have been shifted to 5.11.1 after April 2020 review
5.3.3 Recruit external examiners			-		-	-		44,000	44,000	On going
5.3.4 Support development of policies (supervision, ethics, etc)			-			-	12,726	10,000	(2,726)	On going
5.3.5 Accreditation Regional			-			-		-	-	The funds allocated to this vote were shifted to 5.3.6 after April 2020 review
5.3.6 Accreditation International			-			-	79,091	115,000	35,909	On going
5.3.7 Self evaluation			-			-		-	-	The funds allocated to this vote were shifted to 5.3.6 after April 2020 review
5.3.8 Benchmarking (PASET)			-			-	8,861	20,000	11,139	Done
5.3.9 Develop an e-based evaluation form and student tracking system			-			-	10,987	10,000	(987)	On going
Sub Total	-	-	-	-	-	-	111,665	199,000	87,335	
5.4: Equity Dimensions										
5.4.1 Sensitization meetings on Gender (staff and students)			-			-	19,804.00	22,500	2,696	on going
5.4.2 Recruit National and Regional students in all programs			-			-		-	-	The funds allocated to this vote were shifted to 5.1.1.1 and 5.1.2.2 after April 2020 review
5.4.3 Support special scholarships for female candidates at MSc level		-	-			-	7,788.00	26,284	18,496	on going
5.4.4 Support special scholarships for female candidates PhD level			-			-		35,130	35,130	on going
5.4.5 Special needs students			-			-		15,000	15,000	on going
5.4.6 Recruit National and Regional staff in all programs			-			-		-	-	The funds allocated to this vote were shifted to 5.1.1.2 and 5.1.2.2 after April 2020 review
5.4. 7 Develop Research Agenda addressing Regional and National Issues			-			-		-	-	The funds allocated to this vote were shifted to 5.2.1 after April 2020 review
5.4.8 Mainstream Gender in the curriculum			-			-		-	-	The funds allocated to this vote were shifted to 5.1.3.14 after April 2020 review
5.4. 9 Procure soft infrastructure for all partners			-			-		-	-	The funds allocated to this vote were shifted to 5.1.3.17 after April 2020 review
5.4. 10 Encourage Joint research and publications			-			-		-	-	The funds allocated to this vote were shifted to 5.7.9 after April 2020 review
Sub Total	-	-	-	-	-	-	27,592	98,914	71,322	

5.5: Attracting Regional Faculty & Students										
5.5.1 Advertise for regional faculty and students			-			-	93	2,300	2,207	On going
5.5.2 Market programs	9,258	12,000	2,742		22,500	22,500	28,226	37,500	9,274	On going
5.5.3 Develop a framework with partner institutions for reaching potential students and staff in respective countries										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
5.5.4 Staff mobilization			-			-	-	-	-	On going
5.5.5 Remedial courses (e.g. language, stats, maths, res methods)-Course material development @ 12,000 and delivery @ 3000			-			-	-	15,000	15,000	On going
5.5.6 Contributions towards construction of PG Hostel, ACE Offices & Furniture	233,973	300,000	66,027		501,000	501,000	339,784	488,086	148,302	On going
Sub Total	243,231	312,000	68,769	-	523,500	523,500	368,103	542,886	174,783	
5.6/5.8: National, Regional and International Academic Partners										
5.6.1 Support Teaching and learning										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
Advertise for supply of Lab & field supplies for teaching & learning materials			-			-	18,418	38,000	19,582	on going
Conduct staff exchange visits										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
Train one staff at MSc level from (MALDECO)			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.2.1 after April 2020 review
Train one staff at PhD level from (UoE)			-			-	-	-	-	The funds allocated to this vote were shifted to 5.1.1.2 after April 2020 review
Research facilitation			-			-	-	-	-	On going
5.6.2 Send 5 staff for Short courses/ retooling										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
5.6.3 Create 5 Outreach and technology transfer nodes			-			-	5,590	45,000	39,410	On going
5.6.4 Send 9 members of staff to attend Conferences			-			-	31,944	46,000	14,056	On going
5.6.5 Internship										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
5.6.6 Publications							10,779	24,500	13,721	On going
Sub Total	-	-	-	-	-	-	66,731	153,500	86,769	
5.7: National & Regional Sector Partners										
5.7.1 Teaching and learning			-			-	947	11,163	10,216	On going
5.7.2 Support Staff exchange visits for sector partners										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	-	-	-	
5.7.3 Research facilitation			-			-	18,438	40,000	21,562	On going
5.7.4 Short courses/ retooling										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	0	-	-	
5.7.5 Outreach and technology transfer			-		-	-	8,254	90,400	82,146	On going
5.7.6 Send Sector partners to attend Conferences			-			-	43,266	62,534	19,268	On going
5.7.7 Facilitate Internships										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	0	-	-	
5.7.8 Short courses										The funds allocated to this vote were shifted to 5.1.3.5 after April 2020 review
			-			-	0			
5.7.9 Publications			-			-	5,869	11,500	5,631	On going
Sub Total	-	-	-	-	-	-	76,774	215,597	138,823	

[illegible]